Site Name: Operational Period: i. U.S. EPA Region 6

Task Order 62 CES Environmental Date: 10-23-2014 | DAILY WORK ORDER

ivision/ ' i ice
Branch: Federal Eg'r"o'fl'p‘:" Response mergency and Rapid Response Serv

WORK AUTHORIZED: ok A [ A A o 215 Ly Bl e
Continue to pump water on S|te
Continue development of profiles and dlsposal of sludge liquids, and sollds

Continue sludge removal operations.

Site Cerclis:# TXD 008950461 | On-Scene Coordinator:  ERRS Response Manager
Contract Nt_J'r'hber‘. EP - S6 - 07 -02 Gary Moore, USEPA _ - | LeRoy Cassidey, CB&l Federal
Task Order: 062 Date: 10.23.2014  Time:1700 | Date: 10.23.2014  Time: 1700
PERSONNEL ON-SITE: Qry Used Unused [EQUIPMENT ON-SITE: = QTY USED  Unused
Response Manager 1 1 Pick —up Truck 3 _ 3 |
Foreman 1 1 1 Bobcat w/sweeper o . 1
Health and Safety Manager BE 1 Trash Pumps 2 2
Truck Driver 1 1 ﬁgver Multiple Gas Monitor 1 1
Equipment Operator 0 0 FréoTankwiLiner 1 1
Laborer 5 8 ' 4,000 PSI Pressure Washer IE 1
| 4 Man 12 Bottle Breathing At~ 1 | 1
PERSONNEL OFF-SITE | Open Top Roll Off 1 1
Subcontract Manager 2 2 . Vacuum Truck Air Mover" - 1 _ 1
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1
Transport and Disposal Coord 1 1 SCBA. T 2 2
Field Cost Accountant 1 1 Goose Neck Trailer [ 1 1

ORK ACCOMPLISHED / AMENDM ENTS (probiem areas, general comments, summary }ﬂnpur for days 1900- 5Pon5)

Crew started Ievel B entnes to remove studge materlal from VB 281842.
Subcontraot Manager processed change orders and continue to work with Texas Industrlal Box Malntenance

T&D Coordinator received additional pricing from Veolia for lean waters and continues to work with the RM and OSC
on d|sposal optlons and waste profile approvals.

Health and Safety Manager prepared daily health and safety paperwork and presentatlon He conducted alr momtormg
and monitored the crew site during site entries. A 5 minute breathing air escape bottle line ruptured, H&S completed
Ilnvestlgatlon and Incident paperwork for SWSES. RM completed incident paperwork and report for CBa&l.

RM continued preparations for 1900-55s, coordination of SWSES and CB&l accountlng He set up Manifest, Land
bans and Universal Treatment Standards for Veolia profile 678291.

Sludge from VB 25141 transferred to VB 25333 and transported to Veolia Enwronmental for 4ncmerat|on

Zay Date _ TV 77— . (V. D Time:0900
30,2{52%}4%%h¢_—- 10.24.14™°110 Rmﬂéféﬂ;kiha”uh1’igg42m4
[F4

J

Contlnue sludge removal from VB 281842.
Meet with Lonestar Ecology LLC on Sulfuric Acid stock.
Set up for removal of liquid materials out of TT 407 and TT 408.
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